NCDO T /Syaladi=]

TRANSPORTATION PLANNING BRANCH

Northampton County CTP
Status Report

July 25, 2012

Study Contacts

o TPB Project Engineer: Saeed Mohamed; (919) 707-0921; smohamed@ncdot.gov

o RPO Contact: Justin Oakes, (252) 974-1843; joakes@mideastcom.org

o Division 1 Contact: Jerry Jennings, PE; (252) 482-7977; jjennings@ncdot.gov

o Local Contact: Joy Edwards, Land Records/GIS; (252) 534-5941; joy.edwards@nhcnc.net

Study Schedule

Start of Study Letter

Completed (December 1, 2007)

First CTP Meeting

Completed (February 27, 2008)

Develop CTP Vision

Completed (June 25, 2008)

Collect/Forecast SE Data

Completed (August 31, 2009)

Develop Analysis Tool

Completed (December 2, 2009)

Deficiency Analysis

Completed (March 10, 2010)

Develop Draft CTP

Completed (June 2, 2010)

Draft CTP to Locals

Completed (August 18, 2010)

Local Adoption

Completed (November 15, 2011)

NCDOT Adoption

Completed (January 5, 2012)

CTP Maps Distributed

Completed (January 15, 2012)

Final Documentation

August 15, 2012

Final Study Close Out

August 15, 2012

Activities This Quarterties

a Draft Documentation.

Upcoming Activities
o Final Documentation.
o Study Close Out.
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